SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:15AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 027 Const Calendar Day: 528 Date: 18-Feb-2011 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00 AM  06:00 PM Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 02-Mar-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute

Tower Bolting

[]

Elevation 65m:

| was witnessing torque verification of the 30mm A490M strut bolts throughout the entire shift.
The following locations were torque tested today:

- The strut side of E-North top & bottom flanges

- The strut side of A-East-Inner top & bottom flanges

- The strut side of A-East-Outer top & bottom flanges

- The web bolts on strut A-East-Inner adjacent to East shaft

- The web bolts on strut A-East-Outer adjacent to East shaft (100% tested, see note below)
- Inside the West shaft, the top & bottom flanges of strut E-North

- Inside the West shaft, the end bolts of strut E-North

- Inside the West shaft, the top & bottom flanges of strut A-West-Inner

- Inside the West shaft, the end bolts of strut A-West-Inner

- Inside the West shaft, the top & bottom flanges of strut A-West-Outer

- Inside the West shaft, the end bolts of strut A-West-Outer

- Inside the South shaft, the top & bottom flanges of strut E-South

- Inside the South shaft, the end bolts of strut E-South

- Inside the South shaft, the top & bottom flanges of strut A-West-Inner

- Inside the South shaft, the end bolts of strut A-West-Inner

- Inside the South shaft, the top & bottom flanges of strut A-West-Outer

- Inside the South shaft, the end bolts of strut A-West-Outer

Note on web bolts on strut A-East-Outer adjacent to the East shaft: This connection was tested 100%. 6
of the bolts initially failed to meet minimum torque. Also, 1 bolt had significantly more stick-out than the
rest of the bolts. This bolt continued to spin prior to minimum torque. It was rejected, and showed visible
necking, and the nut could not run down the threads. A replacement bolt was snugged and tensioned.
After touching up the bolts noted above, all bolts achieved minimum torque.

Kkkkkkkkk

Bolting of Splice # 1 on the West shaft was ongoing today, as well as strut bolting at Elevation 43m, and
fagade bolting at Elevation 38m. Sami Daouk was covering these operations. See his diary for details.

Kkkkkkkkk

Submittal review: | continued the review of ABF-SUB-2170, the Electroslag welding plan. We received
the submittal comments from TY Lin, but not yet from METS. | sent an email to several METS personnel
to ask for an approximate ETA for their comments.
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Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name: Wright, Doug

Diary #: 027 Date: 18-Feb-2011

Friday

04-0120F4 Bid Item:
AMERICAN BRIDGE/FLUOR, A JV

T-L02-STW.053 Tower Lift 02 Strut West Erect structural steel (bridge tower)

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP Lorenzo Padilla 8.00 0.00 0.00 8.00 D
Ironworker JNM EDUARDO JIMENEZ-PADILLA 8.00 0.00 0.00 8.00 D
Ironworker INM John Chapman 8.00 0.00 0.00 8.00 D
Ironworker APP Wu 8.00 0.00 0.00 8.00 D
Ironworker APP Tan 8.00 0.00 0.00 8.00 []
Ironworker JNM Matthew Greer 8.00 0.00 0.00 8.00 []
Ironworker FOR KEVIN KARBER 8.00 0.00 0.00 8.00 []
Tevezi
"h/’ ddrRptbyBidltem Page 2 of 2
lau




